SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:16 PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 026 onst Calen a.r ay 177 .ae 04-Mar 2019 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  05:00 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 30-Mar-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition
Working Day If no, explain:
04-0120F4 Bid Iltem: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
General Comments 056 W-LO1-OBG.056 —~

Weather: cloudy morning — Hi 58°F Low 50 cold, cloudy day, sunny later, windy.

Description of Work by ABF and its Sub-contractors.

W2 Activities

ABF continues to work forming up the corbels and the utility opening in the north foundation well at W2.
ABF'’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities

-ABF brought back the barge with Lifts 4-W to Pier 7.

-ABF has Lifts 2-W, 3-W & 4-W, Cross Beams CB-1, CB-2 & CB-3 all on Pier 7.

-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.

-ABF is working on installing handrails, lights etc on Lift 2-W, 3-W & 4-W.

CB-1 is in the barge containing the Gantry Crane for Lift 2-W.

-ABF was also working on CB-2, getting ready for Lift 3-W.

‘Most of the temporary works received in the last ship are being moving around and constantly shifted.
-1 checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:

-ABF people started working at 7:00 AM. Some people worked up to 3:30 PM and a few others continued
upto 5:30 PM.

-Lift 1-W Operations
-Lift 1-W was in lifted yesterday.
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-The Lift 1-W was at PP 26.

-The Lift 1-W started to move around 9 AM and by 2 PM, it was at PP 4. By 4 PM, it was brought to PP 1
and then pushed back to final position.

-1t was brought within 600 mm from W2.

-A lateral jack was installed on the south west side and the OBG was adjusted northwards by few
millimeters.

-The lift adjusted for alignment.

-During the pushing of Lift 1-W, a big noise was heard many times. There was some concern. ABF
continued to push.

By 4:45 PM, ABF decided not to install the seismic stops.

-Lift 4-E Operations.
-Lift 4-E is in its final position.
-ABF continues to make minor adjustments.

-Lift 3-E Operations

-Shear Plates and Seismic Stops already in place.
-1t is supported on Pedestals.

-Lift 3-E was 20-25 mm from Lift 2-E.

-Lift 2-E operations.

oThe Lift 2-E is in place within 20-25 mm of Lift 1-E.

0ABEF is performing welding operations.

oLift 2-E was supported on pedestal shims.

0ABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

-Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
0ABF is working on welding operation between 1-E and 2-E.

-Shear Leg Crane and Lifting Frame additional Operations
-The shear leg crane was kind of crooked position due to channel contours..
-The Lifting Frame was unloaded on the supporting barge and hauled away about 2 PM..

‘Hanging of Working Platform

0ABF is working platform under the OBGs at the junction of Lifts 1-E and 2-E.
0ABEF is preparing for welding between Lifts 2-E and 3-E inside.

oThey also installed a wooden platform.

oOther Activities:

0ABF is working for welding inside the vaults at of Lifts 1-E and 2-E.

oThere was a protest/demonstration on 1-880 and the freeway closed and caught us unaware. | reached
home about 8 PM.

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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